Approved For Release 2001/03/04 CA-RDP81B00879R000100140136-0

GUS-0308 Gopy 3 of 4 23 June 1959

25X1A5a1

JUN 26 1959

25X1A5a1

Gentlemen:

25X1A5a1

25X1A5a1

1. This document constitutes Amendment No. 2 to Contract No.

COVERNMENT.

- 2. Pursuant to mutual agreement between the parties hereto it has been determined to be in the interest of the Government to transfer certain work previously authorized for performance under this contract to another centract between the parties hereto. It is necessary, therefore, that this contract be amended in certain particulars as follows:
  - a. PART I SCOPE OF WORK, of the contract schedule as amended by Amendment No. I is further amended by deleting Paragraph c.
  - b. PART III ESTIMATED COST, in the contract schedule as amended by Amendment No. 1 is deleted and the following is substituted therefor:

PART III - ESTIMATED COST

The estimated cost of the performance of this contract is ONE HUNDRED EIGHTY-EIGHT THOUSAND, SIX HUNDRED EIGHTY DALLARS (\$188,680) with a fixed-fee of ELEVEN THOUSAND, THREE HUNDRED TWENTY DOLLARS (\$11,320)

190182

## Approved For Release 2001/03/04 : CIA-RDP81B00879R000100140136-0

## SEGRET

25X1A5a1

3. All other terms and conditions of Contract as amended, remain unchanged.

25X1A5a1

No. 2 to Contract No. 2 to Con

Very truly yours,

25X1A9a

25X1A5a1

Contracting Officer

TITLE

J. W. Warsen

DATE